COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 04/ 15/ 2020

ESTI MATE SUMVARY 08:27: 44
CONTI D C22759 ESTI MATE NO: 0003 PROG SPEC YR: 2005
PCN: 22759- BI D COFRS REPORTI NG CATEGORY: 4 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 47.0 DAYS TI ME ALLOW 74 WORK DAYS
BOULDER ADA CURB RAMPS PHASE 1 PERCENT TIME:  63.51 ORI G TI ME ALLOW 74 WORK DAYS
PROJECT NO. CR400- 366
BOULDER ADA CURB RAMPS PHASE 1
NAMVE OF ROAD:
PROJECT COUNTI ES: BOULDER, REG ON 4
CONTRACTOR:
Western Gravel Constructors, LLC PAY PERI OD ENDI NG 03/ 31/ 2020 DATE TI ME STARTED 01/06/2020
3001 N Townsend Ave DATE LET 10/ 03/ 2019 DATE WORK BEGAN 01/ 06/ 2020
DATE AWARDED 10/ 10/ 2019 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 11/05/2019 DATE ACCEPTED
Mont r ose CO 81401 (214) 708- 5524 DATE NOTI CE TO PROCEED 01/06/2020
CURRENT TOTAL THI' S ESTI MATE
CURRENT PRQIECT AMI: $ 1, 301, 281. 00 PARTI Cl PATI NG $ 2,500. 00 $ 0. 00
AWARD PRQJECT AMI:  $ 1,019, 756. 00 NON- PARTI Cl PATI NG 477, 706. 00 182, 395. 00
PERCENT COMPLETE: 36. 90% TOTAL EARNI NGS 480, 206. 00 182, 395. 00
FUNDS AVAI LABLE: $ 821, 075. 00 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 480, 206. 00 182, 395. 00
TOTAL CLAI VS $ 0.00 RETAI NAGE -12,894.18 -5,471. 85
SECURI TI ES ENCUMBERED 0.00 0.00
NET EARNI NGS 467, 311. 82 176, 923. 15
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNMENT 0.00 0.00
AMOUNT DUE 467, 311. 82 176, 923. 15
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 176, 923. 15

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D: C22759 COLORADO DEPARTMENT OF TRANSPORTATI ON
PCN: 22759- BI D
PRQIECT CR400- 366 ESTI MATE NO 0003
CURRENT
REF | TEM | TEM QUANTI TY/
NO. NO. DESCR!I PTI ON UNITS
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRICE L ________.
CAT NO0200 ROADWAY
0005 202-00190 Renoval of Concrete Median Cover Material 18. 000
SY
45. 00000
0010 202-00200 Renoval of Sidewal k 189. 000
Sy
40. 00000
0015 202-00203 Renoval of Curb and Cutter 84. 000
LF
35. 00000
0020 202-00206 Renoval of Concrete Curb Ranp 2, 295. 000
Sy
30. 00000
0025 202-00210 Renoval of Concrete Pavenent 4.000
SY
100. 00000
0030 202- 00250 Renoval of Pavenent Marking 660. 000
SF
4. 50000
0035 202-00889 Renoval of Detectabl e Warning 7.000
EACH
100. 00000
0040 203-02330 Labor er 20. 000
HOUR
40. 00000
0045 208-00002 Erosi on Log Type 1 (12 Inch) 300. 000
LF
10. 00000
0050 208-00035  Aggregate Bag 200. 000
LF
5. 00000
0055 208-00053 StormDrain Inlet Protection (Type |) (84 Inch) 10. 000
EACH

200. 00000

PREV QTY/
QTY TH'S PERI OD
QTY TO DATE

0. 000
3. 000
3. 000

6. 000
57. 000
63. 000

0. 000
0. 000
0. 000

683. 000
. 000

1, 234. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

2.000
0. 000
2.000

0. 000
0. 000
0. 000

30. 000
30. 000
60. 000

88. 000
60. 000
. 000

1. 000
5. 000
6. 000

Page 2

ESTI MATE RUN 04/ 15/ 2020

135.

2,280

16, 530

300.

300.

1, 000.

00

.00

00

.00

.00

.00

.00

00

08: 27: 44

AMOUNT

135.

2,520

37,020

200.

600.

740.

1, 200.

00

00

.00

00

.00

.00

00

.00

00

00

00



CONTI D: C22759 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PCN: 22759-BI D ESTI MATE RUN 04/ 15/ 2020
PRQJECT: CRA400- 366 ESTI MATE NO 0003 08: 27: 44
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0060 208- 00054 StormDrain Inlet Protection (Type II) 24.000 0. 000
EACH 5. 000 1,125.00
225. 00000 5. 000 1,125.00
0065 208-00090 Erosi on Control (Curb Ranp) 123. 000 60. 000
EACH 30. 000 5,100. 00
170. 00000 90. 000 15, 300. 00
0070 208-00103 Renoval and Disposal of Sedinent (Labor) 10. 000 0. 000
HOUR 0. 000 0. 00
35. 00000 0. 000 0. 00
0075 208-00105 Renoval and Di sposal of Sedinment (Equipnent) 10. 000 0. 000
HOUR 0. 000 0. 00
50. 00000 0. 000 0.00
0080 208-00107 Renoval of Trash 5. 000 0. 000
HOUR 0. 000 0. 00
50. 00000 0. 000 0. 00
0085 210-00010 Reset Mail box Structure 1. 000 0. 000
EACH 0. 000 0. 00
250. 00000 0. 000 0. 00
0090 210-00090 Reset Delineator 18. 000 10. 000
EACH 8. 000 400. 00
50. 00000 18. 000 900. 00
0095 210-00300 Reset Brick Pavers 5. 000 0. 000
SY 0. 000 0. 00
100. 00000 0. 000 0.00
0100 210-00810 Reset Ground Sign 3. 000 0. 000
EACH 0. 000 0. 00
250. 00000 0. 000 0. 00
0105 210-00827 Reset Pull Box 52. 000 7.000
EACH 16. 000 5, 600. 00
350. 00000 23.000 8, 050. 00
0110 210-01710 Reset Valve 2. 000 1.000
EACH 0. 000 0. 00

500. 00000 1. 000 500. 00



CONTI D: C22759 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4
PCN: 22759-BID ESTI MATE RUN 04/ 15/ 2020
PRQIECT CR400- 366 ESTI MATE NO 0003 08: 27: 44
CURRENT PREV QTY/ AMOUNT
REE | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QTY TO DATE PERI OD ANVOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRICE
CAT NO0200 ROADVWAY
0115 210-02804 Ginding: Sidewal k and/or Curb Ranp Repair 81. 000 54. 000
LF 0. 000 0. 00
25. 00000 54. 000 1, 350. 00
0120 210-04010 Adj ust Manhol e 1. 000 0. 000
EACH 0. 000 0. 00
1, 000. 00000 0. 000 0. 00
0125 212- 00006 Seedi ng (Native) 0. 200 0. 000
ACRE 0. 000 0. 00
5, 000. 00000 0. 000 0. 00
0130 212-00032 Soi | Condi tioning 0. 200 0. 000
ACRE 0. 000 0. 00
5, 000. 00000 0. 000 0. 00
0135 212- 00050 Sod 1, 305. 000 0. 000
SF 0. 000 0. 00
5. 00000 0. 000 0. 00
0140 213-00012 Spray-on Mil ch Bl anket 0. 200 0. 000
ACRE 0. 000 0. 00
5, 000. 00000 0. 000 0. 00
0145 213-00067 Rock Miul ch (Weed Free) 57. 000 0. 000
SF 0. 000 0. 00
10. 00000 0. 000 0. 00
0150 304-06007  Aggregate Base Course (Cl ass 6) 425. 000 56. 000
cY 96. 000 3, 360. 00
35. 00000 152. 000 5, 320. 00
0155 403-00720 Hot M x Asphalt (Patching) (Asphalt) 148. 000 0. 000
TON 0. 000 0. 00
250. 00000 0. 000 0. 00
0160 412-00190 Concrete Pavenent (Patching) 55. 000 0. 000
SY 0. 000 0. 00
150. 00000 0. 000 0. 00
0165 608- 00000 Concrete Sidewal k 99. 000 0. 000
SY 57. 000 5, 358. 00
94. 00000 57.000 5, 358. 00



CONTI D: C22759 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5
PCN: 22759- BI D ESTI MATE RUN 04/ 15/ 2020
PRQIECT CR400- 366 ESTI MATE NO 0003 08: 27: 44
CURRENT PREV QTY/ AMOUNT
REE | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QTY TO DATE PERI OD ANVOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRCE
CAT NO0200 ROADWAY
0170 608-00010 Concrete Curb Ranp 2,419. 000 600. 000
SY 551. 000 92,017. 00
167. 00000 1, 151. 000 192, 217. 00
0175 608-00015 Det ect abl e War ni ngs 203. 000 40. 000
SF 0. 000 0. 00
50. 00000 40. 000 2,000. 00
0180 608-00350 Concrete Sidewal k (Col ored) 10. 000 6. 000
SY -6.000 -900. 00
150. 00000 0. 000 0. 00
0185 609-20010 Curb Type 2 (Section B) 12. 000 0. 000
LF 0. 000 0. 00
50. 00000 0. 000 0. 00
0190 609-21020 Curb and CGutter Type 2 (Section Il-B) 101. 000 50. 000
LF 0. 000 0. 00
50. 00000 50. 000 2,500. 00
0195 610-00020  Median Cover Material (Patterned Concrete) 92. 000 18. 000
SF 0. 000 0. 00
18. 00000 18. 000 324.00
0200 625-00000  Construction Surveying 1. 000 0.500
LS 0. 250 7,500. 00
30, 000. 00000 0. 750 22,500. 00
0205 626- 00000 Mobi |i zati on 1. 000 0. 600
LS 0. 000 0. 00
84, 000. 00000 0. 600 50, 400. 00
0210 627-00007 Epoxy Pavenent Marking (Special) 1. 000 0. 000
GAL 0. 000 0. 00
500. 00000 0. 000 0. 00
0215 627-30407 Pref ormed Ther nopl astic Pavenent Narking (Word- Synbol) 72.000 0. 000
Spec
(Sp SF 0. 000 0. 00
20. 00000 0. 000 0. 00
0220 627-30411  Preformed Thernopl astic Pavenent Marking (Xwal k- St op 680. 000 0. 000
Li ne
) SF 0. 000 0. 00
20. 00000 0. 000 0. 00



CONTI D: C22759 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6

PCN: 22759-BI D ESTI MATE RUN 04/ 15/ 2020
PRQJECT: CRA400- 366 ESTI MATE NO 0003 08: 27: 44
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0225 700-70010 F/ A Mnor Contract Revisions 50, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0230 700-70016 F/ A Fuel Cost Adj ustnment 7,500. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0235 700-70111  Project First Program 500. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0240 700-70310 F/ A Landscapi ng 10, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0245 700-70380 F/ A Erosion Control 10, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0255 626-01104 Public Information Services (Tier V) 1. 000 0. 500
LS 0. 250 1, 750. 00
7, 000. 00000 0. 750 5, 250. 00
0260 630-00000  Flagging 2,500. 000 588. 000
HOUR 324.000 9, 234. 00
28. 50000 912. 000 25,992. 00
0265 630- 00007 Traffic Control Inspection 32. 000 19. 000
DAY 13. 000 6, 500. 00
500. 00000 32.000 16, 000. 00
0270 630-00012 Traffic Control Managenent 74.000 32. 000
DAY 18. 000 16, 920. 00
940. 00000 50. 000 47, 000. 00
0275 630- 80335 Barricade (Type 3 MA) (Tenporary) 20. 500 7.500
EACH 2.750 412.50
150. 00000 10. 250 1,537.50
0280 630-80341 Construction Traffic Sign (Panel Size A) 116. 000 40. 000
EACH 10. 000 800. 00

80. 00000 50. 000 4, 000. 00



CONTI D: C22759 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7
PCN: 22759-BID ESTI MATE RUN 04/ 15/ 2020
PRQIECT CR400- 366 ESTI MATE NO 0003 08: 27: 44
CURRENT PREV QTY/ AMOUNT
REE | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI OD ANOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRCE T
CAT NO0200 ROADVWAY
0285 630-80342 Construction Traffic Sign (Panel Size B) 16. 000 5. 000
EACH 0. 000 0.00
80. 00000 5. 000 400. 00
0290 630- 80355 Portabl e Message Sign Panel 4.500 1.500
EACH 0. 750 4,800. 00
6, 400. 00000 2. 250 14, 400. 00
0295 630-80357 Advance Warning Flashing or Sequencing Arrow Panel (B 295. 000 3.500
Type
ype) EACH 0. 750 525. 00
700. 00000 4. 250 2,975. 00
0300 630-80360 Drum Channel i zi ng Devi ce 360. 000 100. 000
EACH 12. 500 375. 00
30. 00000 112. 500 3,375.00
0305 630-80380 Traffic Cone 400. 000 100. 000
EACH 12.500 412.50
33. 00000 112. 500 3,712.50
0310 630-80393 St ackabl e Vertical Panels 80. 000 20. 000
EACH 5. 000 561. 00
112. 20000 25. 000 2,805. 00
CAT 0200 CURRENT AMT $ 1,298,781.00$% 182,395.00 % 477, 706. 00
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
0250 620-00020 Sanitary Facility 1.000 1.000
EACH 0. 000 0. 00
2,500. 00000 1. 000 2,500. 00
CAT 0400 CURRENT AMT $ 2,500.00 $ 0.00% 2, 500. 00
PRQJECT TOTAL CURRENT AMI $ 1,301,281.00% 182,395.00$% 480, 206. 00



